

Work plan

Deadlines

- 2012-03-15 Hand in Tasks (what must be done), Task allocation (who does what) and Gantt chart (when)
- 2012-03-30 Hand in list of material (what, quantity, where to buy - local companies)
- 2012-04-14 Hand in Interim Report (Introduction, including the tasks, team members allocation and Gantt chart), State of the Art, Marketing Plan, Ecological Footprint and Sustainability, Proposed Solution and Bibliography chapters) and Presentation
- 2012-04-19 Presentation and Discussion
- 2012-06-09 Hand in Final Report, Video, Paper and Poster
- 2012-06-14 Final Presentation, Individual Discussion and Assessment
- 2012-06-15 Hand-in the Prototype and User Manual to the client

Tasks

Main Task	Tasks	Responsible
1.Do the list of sensors	Research of sensors	Iza, Maria, Toma, Aare
	Making the list of sensors	Toma, Aare
2.Do the list of programs	Research of programs	Iza, Maria, Toma, Aare
	Making the list of programs	Toma, Aare
3.Do the list of materials	Research of materials	
	Making the list of matererials	Toma, Aare
4.Making Interim Report	Making Introduction	
	Making State of the Art	Iza, Maria, Toma, Aare
	Making Marketing Plan	Iza, Maria, Toma, Aare
	Making Ecological Footprint and Sustainability	Iza, Maria, Toma, Aare
	Making Proposed Solution and Bibliography chapters	Iza, Maria, Toma, Aare
5.Do the presentation	Preparing Power Point presentation	Iza, Maria
	Preparing for the presentation	Iza, Maria, Toma, Aare
6.Making Final Report	Do the Video	Iza, Maria, Toma, Aare
	Do the Paper	Iza, Maria, Toma, Aare
	Do the Poster	Iza, Maria, Toma, Aare
7.Building prototype		Iza, Maria, Toma, Aare
8.Do amends	Making amends in prototype	Iza, Maria, Toma, Aare
	Making amends in report	Iza, Maria, Toma, Aare
9.Do The Final Presentation	Preparing Power Point presentation	Iza, Maria
	Preparing for the presentation	Iza, Maria, Toma, Aare

Gantt Chart



From:

<https://www.eps2012-wiki1.dee.isep.ipp.pt/> - **EPS2012-wiki1**

Permanent link:

<https://www.eps2012-wiki1.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2012/04/17 18:06**

